BISHOP MONKTON NEIGHBOURHOOD DEVELOPMENT PLAN — OUTLINE PROJECT PLAN

Stage 1 — Getting going

ACTION BY WHEN / BY WHO
UNDERTAKEN

1. Parish Council decision to undertake the NDP BMPC

2. Public meeting to raise awareness and BMPC

endorse the process

3. Funding issues — agreement of budget and BMPC

funding to cover all costs including retaining

external support

4. Letter to Local Planning Authority informing BMPC

them of decision to proceed/requesting

approval of the Neighbourhood Area.

5. Consultation on proposed Neighbourhood NYC

Area

6. Volunteers recruited to Steering Group BMPC

7. Statement of Community Involvement Consultant

drafted and agreed /BMPC

8. First meeting of Steering Group — agreement Steering Group /

of Terms of Reference, membership, consultant

secretariat, chair, working groups

9. Stakeholders identified and informed BMPC

10. Project Scope, Project Plan agreed Steering Group /
Consultant

11. Communications plan drafted and agreed — Steering

website. Social media, newsletters etc Group/Clerk

12. Public launch event — data collection from Steering group/

residents through surveys and ideas gathered Consultant

against key themes. Planning for Real.

Stage 2 — Implementation

1.Key issues defined; draft Vision and Steering Group /

Objectives Consultant

2.Sustainability appraisal of parish and scoping Consultant

of data requirements.

3.Working Groups established to gather data
against key themes and site assessments

Steering Group

4. Household survey — housing needs, attitudes
to growth, key requirements for a sustainable
community

Steering Group /
Consultant

5. Develop draft Plan — vision, objectives,

Steering Group /

options, issues, findings, evidence base, etc Consultant

6. Draft pre submission Plan Consultant

7. Parish Council agreement of draft pre BMPC
submission Plan

8. Screening from Local Planning Authority for NYC / Consultant
Strategic Environmental Assessment / Habitats

Regulation Assessment = required/not

required.

9. Design of Plan for consultation Designer

10. Regulation 14 consultation — public meeting,
household/business/stakeholder survey

Steering Group




ACTION

BY WHEN /

UNDERTAKEN

BY WHO

11. Analysis of feedback from Reg 14

Consultant

12. Agreement of modifications to pre sub plan

Steering Group

12. Modifications to pre sub Plan Consultant
13. Basic Conditions Statement written Consultant
14. Consultation Statement written Consultant
15. Approval of Submission draft by Parish BMPC
Council
15. Design/print final submission draft Designer
16. Website populated with all relevant BMPC
documentation

Stage 3 — approval
1. Submission to Local Planning Authority BMPC
2. Regulation 16 consultation NYC
3. Appointment of Examiner NYC/BMPC
4. Formal submission of draft Plan for NYC
Examination
5. Modifications and final Plan produced NYC
6. Local referendum NYC
7. Adoption NYC
8. Publication and presentation to the BMPC

community




